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VIA HAND DELIVERY 

November 6, 2015 

Mr. Joel H. Peck, Clerk 
c/o Document Control Center 
State Corporation Commission 
1300 East Main Street 
Tyler Building - First Floor 
Richmond, Virginia 23219 

Application of Virginia Electric and Power Company for approval and certification of 
electric facilities: Haymarket 230 kV Double Circuit Transmission Line 

and 230-34.5 kV Haymarket Substation 
Case No. PUE-2015-00107 

Dear Mr. Peck: 

Enclosed for filing are an unbound original and fifteen (15) copies of Virginia Electric and 
Power Company's application for approval of electric facilities. This filing contains the 
Application, Appendix, DEQ Supplement, Direct Testimony and Exhibits. 

As indicated in Section II.A.9.b of the Appendix contained in the enclosed filing, three (3) copies 
of a map showing the proposed route of the transmission line project described in the application 
were hand delivered to the Commission's Division of Energy Regulation today. The Company 
also delivered to the Division of Energy Regulation today a CD-ROM containing the digital 
geographic information system (CIS) map required by Virginia Code § 56-46.1, which is 
Attachment II.A.2 to the Appendix contained in the enclosed filing. 

If you have any questions regarding this matter, please do not hesitate to contact me. 

C 
Senior Counsel 

Enclosures 

cc: William H. Chambliss, Esq. 
Vishwa B. Link, Esq. 
All federal, state and local agencies and officials listed in Section V.C. of the 
Appendix 

Sincerely, 
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Virginia Electric and Power Company Case No. PUE-2015-00107 

For approval and certiflcation of electric ) 
transmission facilities under Va. Code ) 
§ 56-46.1 and the Utility Facilities Act, ) 
Va. Code § 56-265.1 et seq. ) 

APPLICATION OF VIRGINIA ELECTRIC AND POWER COMPANY 
FOR APPROVAL AND CERTIFICATION OF ELECTRIC FACILITIES 
FOR HAYMARKET 230 KV DOUBLE CIRCUIT TRANSMISSION LINE 

AND 230-34.5 KV HAYMARKET SUBSTATION 

Virginia Electric and Power Company ("Dominion Virginia Power" or the 

"Company") respectfully shows as follows: 

1. Dominion Virginia Power is a public service corporation organized under the 

laws of the Commonwealth of Virginia furnishing electric service to the public within its 

Virginia service territory. The Company also furnishes electric service to the public in 

portions of North Carolina. Dominion Virginia Power's electric system, consisting of 

facilities for generation, transmission and distribution of electric energy, is interconnected 

with the electric systems of neighboring utilities, and is a part of the interconnected network 

of electric systems serving the continental United States. By reason of its operation in two 

states and its interconnections with other utilities, the Company is engaged in interstate 

service, Dominion Virginia Power must, from time to time, replace and construct new 

transmission facilities in its system. The electric facilities proposed in this application are 

commerce. 

2. In order to perform its legal duty to furnish adequate and reliable electric 



necessary so that Dominion Virginia Power can provide service requested by a retail electric 

K 
service customer (the "Customer") for a new data center campus in Prince William County, CI 

hJ 

Virginia and maintain reliable electric service to its customers in the area in accordance with gj 

mandatory North American Electric Reliability Corporation ("NERC") Reliability Standards 

for transmission facilities and the Company's planning criteria. 

3. Accordingly, the Company proposes to (i) convert its existing 115 kV 

Gainesville-Loudoun Line #124, located in Prince William and Loudoun Counties, to 230 kV 

operation; (ii) construct in Prince William County, Virginia and the Town of Haymarket, 

Virginia a new 230 kV double circuit transmission line to run approximately 5.1 miles from a 

tap point approximately 0.5 mile north of the Company's existing Gainesville Substation on 

the converted Line #124 ("Haymarket Junction") to a new 230-34.5 kV Haymarket Substation 

(the "Haymarket Loop"); and (iii) construct a 230-34.5 kV Haymarket Substation on land in 

Prince William County to be owned by the Company (Line #124 conversion, the Haymarket 

Loop and Haymarket Substation, collectively, the "Project"). 

4. The Company did not receive any request from the affected localities to enter 

into an agreement for payment by one or both localities of the incremental costs of 

underground construction of the Project pursuant to Va. Code § 15.2-2404 F. 

5. The proposed new facihties must be in service by summer (commencing June 

1) of 2018 to serve the Customer's development at the Haymarket Campus in Prince William 

County, Virginia. The necessity for the proposed Project is described in more detail in 

Section I of the Appendix attached to this application. 

6. The proposed Haymarket Loop will be constructed on new right-of-way using 

double circuit, single-shaft galvanized steel poles with three twin-bundled 795 ACSR 26/7 
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phase conductors with a summer transfer capability of 1225 MVA. The approximate size of p 
p 

the structures, the materials to be used to construct the Project, and the right-of-way clearing © 

a 
methods, corridor usage and maintenance procedures are described in Section 11 of the ^ 

Appendix. The proposed facilities will meet or exceed the standards of the National Electrical 

Safety Code in effect at the time of construction. 

7. As noted above, the in-service date for the proposed facilities is summer 

(commencing June 1) 2018, with an estimated 12 months for construction of the Project and a 

period of 12 months for engineering, material procurement, right-of-way acquisition and 

construction permitting. The estimated cost of the Project is approximately $50.9 million 

(2015 dollars), of which approximately $30.2 million is for transmission line construction, 

approximately $20.8 million is for station work. 

8. The proposed facilities will afford the best means of meeting the continuing 

need for reliable service while reasonably minimizing adverse impact on the scenic, 

environmental and historic assets of the area. The Project is located on new right-of-way and 

will therefore require new easements. If there is an opportunity to co-locate along an adjacent 

right-of-way such as a roadway, gas pipeline, railroad or existing transmission or distribution 

lines, it may be possible for the Company to reduce the width of new right-of-way. The 

Company has identified a proposed route and four alternative routes for the Commission's 

consideration. The proposed transmission line route and four alternative routes are described 

in Section HI of the Appendix. 

9. Based on consultations with the Virginia Department of Environmental Quality 

("DEQ"), the Company has developed a supplement ("DEQ Supplement") containing 

information designed to facilitate review and analysis of the proposed facilities by the DEQ 
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and other relevant agencies. The DEQ Supplement is attached to this application, as is a p 

Route Selection Report. 

a 
(3) 

10. Dominion Virginia Power's experience, the advice of consultants and a review 

of published studies by experts in the field have disclosed no causal link to harmful health or 

safety effects from electric and magnetic fields generated by the Company's existing or 

proposed facilities. For further discussion of this topic, see Section IV of the Appendix. 

11. A list of federal, state and local agencies and officials that reasonably may be 

expected to have an interest in the proposed construction, and to which a copy of the 

application will be sent, is set forth in Section V of the Appendix. 

12. In addition to the information provided in the Appendix, the DEQ Supplement 

and the Route Selection Report, this application is supported by the prepared direct testimony 

of Company witnesses Mark R. Gill, Harrison S. Potter, Robert J. Shevenock II, Wilson 0. 

Velazquez, Diana T. Faison and Jeffrey R. Thommes filed with this application. 

[INTENTIONALLY LEFT BLANK] 
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WHEREFORE, Dominion Virginia Power respectfully requests that the Commission: 

(a) direct that notice of this application be given as required by § 56-46.1 

of the Code of Virginia; 

(b) approve pursuant to § 56-46.1 of the Code of Virginia the construction 

of the proposed 230 kV transmission facilities; and 

(c) grant a certificate of public convenience and necessity for the facilities 

under the Utility Facilities Act. 

VIRGINIA ELECTRIC AND POWER COMPANY 
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m 
G) 

BV: ^ V U  W 

Charlotte P. McAfee 
Counsel for Applicant 7) 

Charlotte P. McAfee 
Dominion Resources Services, Inc. 
120 Tredegar Street 
Richmond, Virginia 23219 
(804) 819-2277 
charlotte.p. mcafee@dom. com 

Vishwa B. Link 
Jennifer D. Valaika 
McGuireWoods LLP 
Gateway Plaza 
800 E. Canal Street 
Richmond, Virginia 23219 
(804) 775-4330 
(804) 775-1051 
vlink@mcguirewoods. com 
jvalaika@mcguirewooods. com 

Counsel for Applicant Virginia Electric and Power Company 

November 6, 2015 
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APPLICATION OF 

VIRGINIA ELECTRIC AND POWER COMPANY 
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OF ELECTRIC FACILITIES 

Haymarket 230 kV Double Circuit Transmission Line 
and 230-34.5 kV Haymarket Substation 

Application No. 272 

Appendix 
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"Guidelines of Minimum Requirements for Transmission Line Application" 

Case No. PUE-2015-00107 
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I. NECESSITY FOR THE PROPOSED PROJECT 
p 

A. Detail the engineering justifications for the proposed project (for ® 
example, provide narrative to support why the project is necessary to <© 
upgrade or replace an existing facility, to significantly increase system 
reliability, to connect a new generating station to the Company's system, 
etc.). Detail the later plans for the proposed project, if appropriate. 

Response: In order to provide service requested by a retail electric service customer (the 
"Customer") in Prince William County, Virginia; to maintain reliable service 
for the overall growth in the area; and to comply with mandatory North 
American Electric Reliability Corporation ("NERC") Reliability Standards; 
Virginia Electric and Power Company ("Dominion Virginia Power" or the 
"Company") proposes to (i) convert its existing 115 kV Gainesville-Loudoun 
Line #124, located in Prince William and Loudoun Counties, to 230 kV 
operation; (ii) construct in Prince William County, Virginia and the Town of 
Haymarket, Virginia a new 230 kV double circuit transmission line to run 
approximately 5.1 miles1 from a tap point approximately 0.5 mile north of the 
Company's existing Gainesville Substation on the converted Line #124 
("Haymarket Junction") to a new 230-34.5 kV Haymarket Substation (the 
"Haymarket Loop"); and (iii) construct a 230-34.5 kV Haymarket Substation 
on land in Prince William County to be owned by the Company (Line #124 
conversion, the Haymarket Loop and Haymarket Substation, collectively, the 
"Project"). 

Attachments I.A.I and I.A.2 are one-line diagrams of the area transmission 
system before and after construction of the Project. See Attachment n.A.2 for 
a map depicting the proposed Project, and Attachment I.E.2 for a depiction of 
the existing transmission system in the area with the addition of the Project. 

The Customer is developing a data center campus on 44 acres in Prince 
William County, which has been identified as the Haymarket Campus 
("Haymarket Campus"). The facility is located west of the Town of 
Haymarket approximately 0.4 mile west of James Madison Highway (U.S. 
Route 15 ("U.S. 15")) along John Marshall Highway (State Route 55 ("SR 
55")), and the Customer has requested retail electric service from Dominion 
Virginia Power. The total Customer load at Haymarket Campus is projected to 
be approximately 120 MVA, consisting of three buildings.2 The proposed 

1 The Environmental Routing Study identifies a route length of 5.0 miles. The 0.1 mile difference results from 
the specific site layout at Remington and Gordonsville Substations and is not included in the environmental 
impact evaluation. 
2 Apparent power, measured in megavolt amperes (MVA), is made up of real power (MW) and reactive power 
megavolt ampere reactive (MVAR). The power factor (pf) is the ratio of real power to apparent power. For 
loads with a high pf (approaching unity), real power will approach apparent power and the two can be used 
interchangeably. 
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new electric transmission facilities must be in service by June of 2018 to serve 
the Customer's new development. The total loading at Haymarket Substation, ^ 
including the Customer's load, is projected to be approximately 160 MVA at •© 
full build-out. Jjjj! 

0) 
The proposed Haymarket Substation will be constructed initially with four 
230 kV breakers in a ring arrangement, two 84 MVA, 230-34.5 kV 
transformers, nine 34.5 kV distribution circuits, and other associated 
equipment. It will be designed to accommodate future growth in the area with 
a build-out of three 84 MVA, 230-34.5 kV transformers, and up to eleven 34.5 
kV distribution circuits. The load area served by the proposed Haymarket 
Substation will be referred to as the "Haymarket Load Area" for purposes of 
this Appendix. 

The existing Line #124 is constructed as the underbuilt circuit on the 
Company's 500 kV Meadow Brook-Loudoun Line #535 and is currently 
operated at 115 kV.3 It will be converted to 230 kV operation by creating a 
230 kV terminal position at Gainesville Substation (in space made available 
by the removal of 230-115 kV Transformer #2 (TX#2), which became an 
"emergency spare" following completion of the Company's Cloverhill-
Liberty project in May 2015, as approved by the Commission by Final Order 
issued on April 17, 2013 in Case No. PUE-2012-000654) and at Loudoun 
Switching Station ("Loudoun Station"). The conversion of Line #124 from 
115 kV to 230 kV operation involves minimal ground disturbance, which is 
described in Section I.D of this Appendix.5 The proposed Haymarket Loop 
will be constructed on new right-of-way using double circuit, single-shaft 
galvanized steel poles with three twin-bundled 795 ACSR 26/7 phase 
conductors with a summer transfer capability of 1225 MVA. By cutting 
converted Line #124 at Haymarket Junction, the Haymarket Loop will create 
two new 230 kV lines to be designated 230 kV Gainesville-Haymarket Line 
#2176 and 230 kV Haymarket-Loudoun Line #2169. 

The proposed new facilities must be in-service by May 2018 to serve the 
Customer's Haymarket Campus. 

Load loss criteria specify real power (MW) units because that represents the real power that will be dropped; 
however, MVA is used to describe the equipment ratings to handle the apparent power, which includes the real 
and reactive load components. 
3 Joint Application of Virginia Electric and Power Company d/b/a Dominion Virginia Power and Trans-
Allegheny Interstate Line Company for certificates of public convenience and necessity to construct facilities: 
500 kV Transmission Line from Transmission Line #580 to Loudoun Substation, Case No. PUE-2007-00031, 
Order (Oct. 7, 2008). 
4 Application of Virginia Electric and Power Company d/b/a Dominion Virginia Power for approval and 
certification of electric transmission facilities in Prince William County and the City of Manassas: Cloverhill -
Liberty 230 kV Transmission Line, Liberty Loop 230 kV Double Circuit Transmission Line, and 230-115 kV 
Liberty Substation, Case No. PUE-2012-00065, Order (May 5, 2015). 
5 The conversion of Line #124 was originally proposed in Case No. PUE-2014-00025. See infra note 7. 
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The proposed route for the Haymarket Loop ("Proposed Route"), as well as ^ 
four alternative routes (each an "Alternative Route," and collectively p 
"Alternative Routes") for possible consideration by the Commission, are <g 
described in Section n.A.l of this Appendix and in detail in the ^ 
Environmental Routing Study included with the DEQ Supplement. ^ 

The double circuit Haymarket Loop was selected over a single circuit tap 
because the load for the Haymarket Load Area including the Customer's 
initial proposed load ramp schedule is projected to exceed 100 MW by 
summer 2016. To accommodate the permitting and construction schedule, 
however, the Company has coordinated with the Customer to adjust the ramp 
schedule to reflect the proposed May 2018 in-service date for the Project. 
Consequently, the Company anticipates that loading at the Haymarket 
Substation, including the Customer's load, will reach or exceed 100 MW in 
summer 2018. In order to comply with mandatory NERC Reliability 
Standards, the Company maintains NERC-compliant "Facility Connection 
Requirements," which include the Company's Transmission Planning 
Criteria.6 Section C.2.6 of the Company's Transmission Planning Criteria 
limit loading on a radial feed in excess of 100 MW without "an alternate 
transmission supply." The double circuit configuration of the Haymarket 
Loop satisfies this criterion. 

Federally-mandated NERC Reliability Standards constitute minimum criteria 
with which all public utilities must comply as components of the interstate 
electric transmission system. Moreover, the Energy Policy Act of 2005 
mandates that electric utilities must follow these NERC Reliability Standards, 
and utihties could be fined up to $1 million a day per violation if found to be 
in noncompliance. NERC has been designated by the Federal Energy 
Regulatory Commission ("FERC") as the Electric Reliability Organization for 
the United States. 

Dominion Virginia Power is part of the Eastern Interconnection transmission 
grid, meaning it is interconnected, directly or indirectly, with all of the other 
transmission systems in the United States and Canada between the Rocky 
Mountains and the Atlantic coast, except Quebec and most of Texas. All of 
the transmission systems in the Eastern Interconnection are dependent on each 
other for support in moving bulk power through the transmission system and 
for reliability support. Dominion Virginia Power's service to its customers is 
extremely reliant on a robust and reliable regional transmission system. 

Dominion Virginia Power also is part of the PJM Interconnection L.L.C. 
("PJM") regional transmission organization (RTO) providing service to a 
large portion of the eastern United States. PJM is currently responsible for 

6 The Company's Transmission Planning Criteria can be found in Exhibit A of the Company's Facility 
Connection Requirements document, which is available online at 
https://www.dom.com/library/domcom/pdfs/electric-transmission/facility-connection-requirements.pdf. 
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ensuring the reliability and coordinating the movement of electricity through ^ 
all or parts of Delaware, Illinois, Indiana, Kentucky, Maryland, Michigan, ^ 
New Jersey, North Carolina, Ohio, Pennsylvania, Tennessee, Virginia, West <<D 
Virginia and the District of Columbia. This service area has a population of Wj 
about 60 million and on July 21, 2011, set a record high of 158,450 MW for ^ 
summer peak demand, of which Dominion Virginia Power's load portion was 
approximately 19,636 MW serving 2.4 million customers. On July 22, 2011 
the Company set a record high of 20,061 MW for summer peak demand. On 
February 20, 2015, the Company set a winter and all-time record demand of 
21,651 MW. Moreover, based on the 2015 PJM Load Forecast, the Dominion 
Zone is expected to be one of the fastest growing zones in PJM with an 
average growth rate of 1.7% over the next 10 years compared to the PJM 
average of 1.0% over the same period. 

Dominion Virginia Power's transmission system is responsible for providing 
transmission service to the Company's retail customers and also to 
Appalachian Power Company (APCo), Old Dominion Electric Cooperative 
(ODEC), Northern Virginia Electric Cooperative ("NOVEC"), Central 
Virginia Electric Cooperative (CVEC), and Virginia Municipal Electric 
Association (VMEA) for redelivery to their retail customers in Virginia, as 
well as to North Carolina Electric Membership Corporation (NCEMC) and 
North Carolina Eastern Municipal Power Agency (NCEMPA) for redelivery 
to their customers in North Carolina. The Company needs to be able to 
maintain the overall, long-term reliability of its transmission system, as its 
customers require more power in the future. 

The estimated cost to construct the Project, which is scheduled for completion 
by May 2018, is approximately $51.0 million (2015 dollars), of which 
approximately $30.2 million is for transmission line construction and 
approximately $20.8 million is for station work. 

4 
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I. NECESSITY FOR THE PROPOSED PROJECT £ 
r™ 
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© 

B. Describe the present system and detail how the proposed project will P 
effectively satisfy present and \ future demand requirements. Provide ® 
pertinent load growth data (at least five years of historical and ten years 
of projected loads where applicable). Provide all assumptions inherent 
within the projected data and why existing right-of-way cannot 
adequately serve the needs of the Company if that is the case. Indicate 
when the existing system is projected to be inadequate. If the existing 
system is, or will at some future time be inadequate in a contingency 
situation, describe this critical contingency. Detail what might cause such 
situation. Where appropriate, provide historical incidence of similar 
situations which would be avoided by the proposed construction. 

Response: As presented in Attachment I.E.1, Dominion Virginia Power's existing utility 
system in the vicinity of the proposed Haymarket Substation includes four 
substations (Gainesville, Warrenton, Middleburg, and New Road). The 
Company anticipates that Wheeler Switching Station ("Wheeler Station"), 
proposed in Case No. PUE-2014-00025 pending before the Commission,7 will 
also be in service by summer 2017. 

The Company's Gainesville Substation in Prince William County is located 
south of Prince William Parkway and west of Balls Ford Road, approximately 
5.1 miles (straight line) east of proposed Haymarket Substation, adjacent to a 
north-south transmission corridor that contains two 500 kV lines, three 230 
kV lines, and one 115 kV line. It is sourced by the three 230 kV transmission 
lines that are underbuilt circuits on the 500 kV Meadow Brook-Loudoun Line 
#535 and Morrisville-Loudoun Line #569 that bypass Gainesville Substation. 
Bristers-Gainesville Line #2101 enters Gainesville from the south as the 
underbuilt 230 kV circuit on Line #569, while existing 230 kV Remington 
CT-Gainesville Line #2114 also enters Gainesville from the south as the 
underbuilt circuit for Line #535. Loudoun-Gainesville Line #2030 enters 
Gainesville from the north as the underbuilt 230 kV circuit for Line #569. 
The 115 kV Loudoun-Gainesville Line #124 enters Gainesville Substation 
from the north as the underbuilt circuit for Line #535 and will be converted 
from 115 kV to 230 kV operation by adding two 230 kV breakers to create a 
new terminal. The three existing 230 kV transmission lines terminate in a six-
breaker 230 kV ring bus that also feeds one 230-115 kV, 224 MVA 
transformer (TX#3), one 230-115 kV, 168 MVA transformer (TX#5), and two 
230-34.5 kV, 84 MVA transformers (TX#1 and TX#4). TX#1 and TX#4 feed 
a total of four 34.5 kV distribution circuits that serve approximately 9,653 
customers in Prince William and Fauquier Counties. TX#2, a 230-115 kV, 

7 Application of Virginia Electric and Power Company d/b/a Dominion Virginia Power for approval and 
certification of electric facilities: Remington CT- Warrenton 230 kV Double Circuit Transmission Line, Vint 
Hill-Wheeler & Wheeler- Loudoun 230 kV Transmission Lines, Vint Hill Switching Station & Wheeler 
Switching Station, Case No. PUE-2014-00025 (filed Mar. 31, 2014). 
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168 MYA transformer formerly feeding 115 kV Gainesville-Lomar Delivery ^ 
Point ("DP") Line #172, has been reconfigured, creating room for the two p 
additional 230 kV breakers needed to terminate the converted Line #124 at <3 
Gainesville Substation. TX#3 and TX#5 both feed NOVEC's Gainesville DP, ^ 

\ which is contiguous with the western edge of the Company's Gainesville gj, 
Substation. By 2017, as part of the proposed project in Case No. PUE-2014-
00025, the Company anticipates that Gainesville TX#5 will be removed to 
accommodate the conversion of NOVEC's Gainesville-Wheeler 115 kV Line 
#922 to 230 kV operation by freeing up a 230 kV terminal position in the ring 
bus. 

Warrenton Substation is located in Fauquier County, approximately 10.4 
miles (straight line) southwest of the proposed Haymarket Substation and is 
sourced by radial 230 kV Line #2086 (Remington CT-Warrenton). It 
presently contains one 84 MVA, 230-34.5 kV and one 50 MVA, 230-34.5 kV 
transformer, four 34.5 kV distribution circuits, and associated equipment. It is 
expected that the outcome of the previously mentioned Case No. PUE-2014-
00025 will result in Warrenton Substation being networked with either a 
second 230 kV line from Remington CT Switching Station or a new line to the 
proposed Wheeler Station. Warrenton Substation is 15.4 distribution line 
miles from the Haymarket Campus and has no direct connectivity with the 
Customer's parcel. Warrenton distribution circuit ("DC") #492 ties with 
Gainesville DC #695. 

Middleburg Substation is located in Loudoun County, approximately 10.5 
miles (straight line) northwest of the proposed Haymarket Substation and is 
sourced by radial 115 kV Line #49 (New Road-Middleburg). It contains one 
40 MVA, 115-34.5 kV transformer, one 20 MVA, 115-34.5 kV transformer, 
one 33 MVA, 115-34.5 kV transformer, four 34.5 kV distribution circuits, and 
associated equipment. Middleburg Substation is 25.1 distribution line miles 
from the Haymarket Campus and has no direct connectivity to the Customer's 
parcel. 

New Road Switching Station ("New Road Station") is located in Loudoun 
County, approximately 8.1 miles (straight line) north of the proposed 
Haymarket Substation and is sourced by double circuit 230 kV Line #2117 
and #2123 from Loudoun Station. Each 230 kV line terminates at a 230 kV 
breaker (set-up for a future ring arrangement) feeding a 168 MVA 230-115 
kV transformer (two total). The low-side of each transformer terminates in a 
115 kV breaker and is networked through a normally-closed 115 kV tie 
breaker. Two 115 kV lines are sourced by New Road Line #49 to the 
Company's Middleburg Substation and Line #113 (a single span) to 
NOVEC's New Road DP directly adjacent to New Road Station. 

The proposed Wheeler Station will be located in Prince William County, 
approximately 4.5 miles (straight line) south of the proposed Haymarket 
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Substation. It is proposed to contain three 230 kV breakers in a six-breaker 
ring arrangement and is expected to be the terminus for the converted NOVEC 
Gainesville-Wheeler Line #922, mentioned previously. Depending on the 
Commission's Final Order in Case No. PUE-2014-00025, the Wheeler Station 
is also expected to be the terminus for a 230 ky line from either the 
Company's proposed Vint Hill Switching Station or Warrenton Substation. It 
will also become the new source for NOVEC's existing Wheeler substation 
(to be called Wheeler DP). 

The Company's distribution network to the Customer's site will consist of 
three 34.5 kV distribution circuits (Gainesville DC #378, #379, #695). 
Gainesville 34.5 kV DC #379 and #695 run 1.0 mile south to Wellington 
Road and 2.0 miles west along Wellington Road to the intersection of Route 
29. At this location, DC #379 and DC #695 circuit split and take separate 
paths, until they tie at the Customer's existing facility. DC #379 generally 
follows Heathcote Boulevard underground for 4.0 miles to the Customer's 
facility, while DC #695 generally follows SR 55 overhead for 2.7 miles to the 
Customer's existing facihty. DC #378 feeds north out of Gainesville 
Substation and crosses Prince William Parkway, SR 55, and U.S. 29. The 
circuit will then parallel U.S. 29 to the intersection of Route 50 and then 
overbuild on existing DC #695 through the Town of Haymarket to the 
Customer's proposed Haymarket Campus. 

These three circuits represent the full extent of load that the Company's 

distribution network will be able to serve until the proposed Haymarket 

Substation is energized. Gainesville DC #379 and #695 are rated for 36 MVA 

and Gainesville DC #378 is rated for 54 MVA (for a total of 126 MVA) with 

differing amounts of existing load currently served by each circuit. Due to the 

amount of load identified by the Customer and the line mileage from the 

Company's existing Gainesville Substation, prudent utihty practice would 

prevent building additional distribution circuits to feed the Customer long-

term.8 Additionally, Section G of the Company's Transmission Planning 

Criteria recommends the general use of transmission facilities for "[a]ll loads 

and generation over 20 MW."9 

Attachment j.B.l shows historical and projected loads for the three 34.5 kV 
distribution circuits (Gainesville DC #378, #379 and #695) without the load 
contribution associated with the Haymarket Campus. Five years of historical 
and 10 years of projected loads are shown for the summer season. Summer 
loads are shown because the higher ambient temperatures cause customer 

8 FERC identifies "prudent utility practices" as including standards, practices, and methods that are currently 
and commonly used by electric utilities to plan, engineer, select, operate, schedule and maintain electric power 
facilities and equipment reliably, safely, and efficiently. See, e.g., 
httD://www.ferc.gov/EventCalendar/Files/20130806115435-ER92-595-005.pdf. The view of the distribution 
system presented here reflects years of Company electric utility expertise and experience demonstrating that 
service to 160 MVA of block load from a remote distribution source is neither prudent nor acceptable. 
9 See supra n. 6. 

http://www.ferc.gov/EventCalendar/Files/20130806115435-ER92-595-005.pdf
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loads in this area to be at their annual maximum, and the heat also reduces the ^ 
thermal capacity of the distribution system components such as wires and H" 
transformers. Load growth was estimated at 1% each year. Q 

© 
Attachment LB.2 shows historical and projected loads for three 34.5 kV Q, 
distribution circuits (Gainesville #378, #379 and #695) that will serve the 
Haymarket Campus. As load in the Haymarket Load Area increases in 
tandem with the Customer's requested load ramp schedule, overloads are 
projected to occur in summer (commencing June 1) 2017. The Customer has 
requested service for 101 MVA by summer 2017, and with only 48.9 MVA 
available on distribution circuits, the Company has worked with the Customer 
to adjust the original ramp schedule mentioned in Section LA. 

Attachment LB.3 shows historical and projected loads for the Haymarket 
Load Area with the Customer's adjusted ramp schedule with the successful 
completion of Haymarket Substation. Normal and contingency overloads on 
the area's distribution system are solved with this proposed Project. 

Additionally, Haymarket Substation will serve Haymarket area customer load 
in addition to the Customer's load. This arrangement will enhance the 
reliability for customers in the area for two distinct reasons. First, with 
additional capacity, the Company has greater opportunity to switch load to 
other available circuits in the event of an outage on any given circuit which 
can result in faster restoration times. Second, by constructing new distribution 
circuits into the load area from the proposed Haymarket Substation, the length 
of certain circuits serving proximate customers from Gainesville Substation is 
reduced from approximately six miles to less than one mile. 
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I. NECESSITY FOR THE PROPOSED PROJECT £ 

p 
C. Describe the feasible alternatives, if any, for meeting the identified need <3 

without constructing the proposed project. Explain why these M 
alternatives were rejected. ^ 

Response: The Company considered and rejected electrical alternatives to the proposed 
Project, including the use of distribution facilities as well as existing and 
planned substations to serve the need for the Project. 

Distribution Alternatives: 

Distribution alternatives for serving the Customer's Haymarket Campus are 
described in Section LB of this Appendix. For the reasons stated, there is no 
feasible distribution alternative to the Project. 

Transmission Alternatives: 

Discussion of the routing associated with each electrical alternative is 
presented in the Environmental Routing Study. 

1) Construct a Wheeler-Haymarket 230 kV Double Circuit Loop (Wheeler 
Alternative Route). 

This alternative would loop (in and out) a new 230 kV double circuit line from 
the Wheeler Station proposed by the Company in pending Case No. PUE-
2014-00025 to the proposed Haymarket Substation approximately 8.6 miles 
on new right-of-way using double circuit, single-shaft galvanized steel poles 
with three twin-bundled 795 ACSR 26/7 phase conductors with a summer 
transfer capability of 1225 MVA. At the Wheeler Station, one of the new lines 
would be terminated to create a Wheeler to Haymarket line while the other 
new line would tie into Line #2161, proposed by the Company in Case No. 
PUE-2014-00025 pending before the Commission,10 bypassing Wheeler 
Station to create a Gainesville to Haymarket line. The preliminary high-level 
cost estimate for this alternative is approximately $58.7 million, which does 
not include station costs associated with distribution facilities. See 
Attachment I.C.I for a one-line diagram of this alternative. 

In addition to its higher cost compared to the proposed Project, this electrical 
alternative was considered but rejected because, regardless of the outcome of 
the previously mentioned Case No. PUE-2014-00025, it is projected to cause 
undesirable reliability consequences by loading certain networks over or 
approaching the 300 MW loading threshold.11 The consequences occur either 
(i) in 2018 when the loading on 230 kV lines between Remington CT Station, 

10 See supra n. 7. 
11 300 MW is the threshold for allowable load loss associated with a NERC Category C (N-l-1) criteria 
violation. 
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Warrenton Substation, Wheeler Station, Haymarket Substation, and 
Gainesville Substation (the "Remington CT-Gainesville network") is p 
projected to exceed 300 MW if Commission Staffs recommended solution is CS 

approved by the Commission, or (ii) in 2023 when the loading on 230 kV 
lines between Vint Hill Station; Wheeler Station, Haymarket Substation and 
Gainesville Substation (the "Vint Hill-Gainesville network") is projected to be 
within 11 MW of the 300 MW threshold if the Company's proposed solution 
is approved by the Commission. 

If Staffs recommended solution in Case No. PUE-2014-00025 is constructed, 
the Remington CT-Gainesville network would have approximately 377.9 MW 
connected in 2018 and 397.9 MW in 2023, requiring the construction of a new 
approximately 5.5-mile 230 kV Vint Hill to Wheeler line along new right-of-
way.12 For the Company's proposed solution, the Vint Hill-Gainesville 
network would have approximately 289.1 MW connected in 2023, requiring 
the construction of the second 230 kV Vint Hill Station to Wheeler Station 
line with the introduction of approximately 11 MW of new load. 
Additionally, the Wheeler Alternative Route has more environmental impacts, 
due in part to its additional length (8.6 miles versus 5.1 miles) and would take 
longer to construct than the proposed Project. 

2) Construct a Wheeler-Hay market 230 kV Single Circuit Line and a 
Haymarket-New Road 230 kV Single Circuit Line (New Road Alternative 
Route). 

This alternative would construct a new single circuit 230 kV line 
approximately 8.6 miles from proposed Wheeler Station to Haymarket 
Substation and a new single circuit 230 kV line approximately 12.6 miles 
from Haymarket Substation to New Road Station. Both new lines would be 
constructed using double circuit, single-shaft galvanized steel poles with three 
twin-bundled 795 ACSR 26/7 phase conductors with a summer transfer 
capability of 1225 MVA. One side of the double circuit structures on each 
line would remain vacant for future use. The preliminary high-level cost 
estimate for this alternative is approximately $130.7 million, which does not 
include station costs associated with distribution facilities. See Attachment 
I.C.2 for a one-line diagram of this alternative. 

This alternative was considered but rejected because of the estimated cost 
being at least $79.7 million more than the proposed Project and the 
environmental impacts associated with the approximately 21.2-mile total 
solution compared to the 5.1 miles for the proposed Project. It is also 
anticipated that construction of this alternative would take longer to construct 
than the proposed Project, further widening the gap between the available 

12 It should be noted that construction of a second circuit between Remington CT Station and Warrenton 
Substation using existing right-of-way would resolve the 300 MW threshold issue in 2018 but would be within 
11 MW of the 300 MW threshold by 2023, which would require construction of the new Vint Hill to Wheeler 
line. 
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p distribution bridging capacity and the Customer's adjusted ramp schedule as 

mentioned in Section LA. "p 
m 

3) Construct a New Road-Haymarket 230 kV Double Circuit Loop (Double 
Circuit Portion of New Road Alternative Route). 

This alternative would loop (in and out) a new 230 kV double circuit line from 
New Road Station to Haymarket Substation approximately 12.6 miles on new 
right-of-way using double circuit, single-shaft galvanized steel poles with 
three twin-bundled 795 ACSR 26/7 phase conductors with a summer transfer 
capability of 1225 MVA. The preliminary high-level cost estimate for this 
alternative is approximately $84.9 million, which does not include station 
costs associated with distribution facilities. See Attachment I.C.3 for a one-
line diagram of this alternative. 

In addition to a higher cost than the proposed Project, this electrical 
alternative was considered but rejected because by 2023 the loading the 230 
kV lines between Loudoun Station, New Road Station, and Haymarket 
Substation is projected to be 297.9 MW - nearly at the 300 MW loading 
threshold.13 Although there are double circuit 230 kV lines between Loudoun 
Station and New Road Station, a tower outage would drop NOVEC's Areola 
DP, the New Road Station (which also feeds NOVEC's New Road DP and the 
Company's Middleburg Substation), and the Haymarket load proposed to be 
fed by this alternative. In order to resolve the violation that would occur when 
the 300 MW threshold is reached, another source into Haymarket Substation, 
similar to the New Road Alternative Route described above, would be 
required and would involve the same environmental impacts associated with 
the approximately 21.2-mile total solution (12.6 miles initially and 8.6 miles 
in 2023) compared to 5.1 miles for the proposed Project. 

4) Loop a new 230 kV double-circuit overhead line (in and out) from 
Haymarket Junction to a new Switching Station and loop two new 230 kV 
underground lines (in and out) from the new Switching/Terminal Station to 
the proposed Haymarket Substation (1-66 Hybrid Alternative Route). 

This alternative would tap the converted 115 kV Gainesville-Loudoun Line 
#124 at Haymarket Junction, as described in Section LA for the proposed 
Project. A new 230 kV double circuit overhead line would be looped (in and 
out) from Haymarket Junction approximately 2.6 miles on new right-of-way 
using double circuit, single-shaft galvanized steel poles with three twin-
bundled 795 ACSR 26/7 phase conductors with a summer transfer capability 
of 1225 MVA, to a new switching station near 1-66 and Catharpin Road 
containing two single circuit full dead-end backbone structures, a four-breaker 
230 kV ring bus, two underground line terminals, two 50-100 MVAR reactor 
banks, and associated equipment. Two new 230 kV underground lines would 

W 
a 

13 See supra n. 11. 
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be looped (in and out) from the new switching station approximately 3.2 miles 
on new right-of-way along 1-66 to the proposed Haymarket Substation. Each ^ 
line will be constructed in a concrete encased duct bank consisting of eight, 8- ^ 
inch PVC conduits and will be comprised of six parallel 3500 kcmil copper, ^ 
cross-linked polyethylene ("XLPE") solid dielectric cables with a continuous ® 
rating of 1047 MVA. The preliminary high-level cost estimate for this 
alternative is approximately $166.6 million, which does not include station 
costs associated with distribution facilities. See Attachment I.C.4 for a one-
line diagram of this alternative. 

This alternative was not selected as the proposed Project because of several 
factors, including the estimated cost being at least $115.6 million more than 
the proposed Project, extended construction timing, operability concerns, and 
potential relocation issues. The constraints imposed by the 1-66 route, due to 
a Virginia Department of Transportation ("VDOT") widening project 
presently under construction between U.S. 15 in Haymarket and U.S. 29 in 
Gainesville and a proposed 1-66 and U.S. 15 Interchange Reconstruction 
project, as well as an additional VDOT Transform 66 Outside the Beltway 
project, expected construction to begin in 2017, will require coordination with 
the VDOT contractors during the Company's construction timeframe, would 
require a construction period approximately 12 months longer than the 
proposed Project, further widening the gap between the available distribution 
bridging capacity and the Customer's adjusted ramp schedule as mentioned in 
Section LA. The construction work for the right-of-way associated with 1-66 
will be subject to timing restrictions imposed by VDOT. VDOT will limit any 
work that will affect travel lanes within their right-of-way to non rush-hour 
periods, generally from 9 a.m. to 3 p.m. Monday through Friday. Close 
coordination would need to occur between VDOT and Dominion Virginia 
Power to make sure the trenching and underground line location stays far 
enough away from the VDOT soundwall and foundations. 

The expertise required to address certain underground outage situations is not 

always readily available, which presents a certain level of risk and uncertainty 

when evaluating the operability of a transmission line.14 

Also, any right-of-way the Company obtains within VDOT right-of-way is 
considered by permit, which would require the Company to relocate the 
facility to a new location if VDOT needed its right-of-way for further 
expansions of 1-66 in the future. Removing an underground facility would be 
time-consuming and expensive. Furthermore, identifying a new location for 

14 Typically, when underground cable is purchased from a specific company, that company will require use of 
its own splicers to perform the splicing of these cables inside the manholes. One splice can take up to a week to 
complete as they are highly specialized. For example, one of the companies Dominion Virginia Power buys 
230 kV cable from is LS Cable located in Korea. LS Cable's certified splicers are also from Korea, which 
creates a timing concern in getting on site contractors. While it is becoming more common to have other 
general contractors be certified in making splices on different manufacturers' cables, those contractors have to 
be certified specifically by each cable supply company. 
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an underground facility would be problematic as the 1-66 Hybrid Alternative ^ 
has been identified as the only viable location for an underground option. ^ 

© 
Additional detailed discussion of the routing associated with this electrical M 
alternative is presented in the Environmental Routing Study. J® 
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I. NECESSITY FOR THE PROPOSED PROJECT £ 
p 

D. Describe any lines or facilities which will be removed, replaced, or taken q 

out of service upon completion of the proposed project. W 
© 
Gi 

Response: The existing 115 kV Line #124 will be converted to 230 kV between 
Gainesville Substation and Loudoun Station.15 The Project will create a 230 
kV Line #2176 between Gainesville and Haymarket Substations and a 230 kV 
Line #2169 between Haymarket Substation and Loudoun Station. 

The 230 kV conversion of Line #124 will include the following: 

Inside Gainesville Substation, one set of 3-phase risers will be removed from 
Line #124. 

At the NOVEC Catharpin DP, one span of 3-phase 636 ACSR conductor will 
be removed between existing 3-pole structure #124/19B and the NOVEC 
backbone. Structure #124/19B will be replaced with a terminal structure. 

At Loudoun Station, one direct buried steel pole (#124/4), one direct buried 
guyed 3-pole structure (#124/3), and approximately 0.1 mile (4 spans) of 3-
phase 1351.5 ACSR conductors between structure number #124/5 and 1 will 
be removed. One steel 115 kV A-frame structure (#124/1) will be replaced 
with a 230 kV A-frame structure inside Loudoun Station. One 115 kV A-
frame structure will be replaced with a double circuit backbone inside 
Loudoun Station. 

The existing structures between Gainesville Substation and Loudoun Station 
will be renumbered. 

15 See supra n. 5 and accompanying text. 
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I. NECESSITY FOR THE PROPOSED PROJECT ^ 
p 

E. Provide a system map of suitable scale showing the location and voltage @ 
of the Company's transmission lines, substations, generating facilities, M 
etc., which would affect or be affected by the new transmission line and ® 
are relevant to the necessity for the proposed line. Clearly, label on this 
map all points referenced in the necessity statement. 

Response: See Attachment I.E.l for a system map of the transmission system facilities 
affected by the Project, and Attachment IE.2 for the transmission system 
including the proposed Project facihties. These maps show general locations 
and are not intended to show the actual location of facilities. 
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Attachment I.E.2 

26 



p 
w 

I. NECESSITY FOR THE PROPOSED PROJECT P 

p 
F. Provide the desired in-service date of the proposed project and the a 

estimated construction time. W 
© 

Response: The in-service date for the proposed Project is May 2018. 

The estimated construction time for the Project along the Proposed Route is 
12 months. A period of 12 months will be needed for engineering, material 
procurement, right-of-way acquisition, and construction permitting. 
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I. NECESSITY FOR THE PROPOSED PROJECT H 
H 
p 

G. Provide the estimated cost of the project q 

go 
Response: The estimated cost of the Project is $51.0 million, which is comprised of ® 

approximately $30.2 million for transmission line work, and approximately ® 
$20.8 million for station work. The cost estimate for the Haymarket 
Substation work is approximately $16.7 million, Gainesville Substation work 
is approximately $2.0 million and Loudoun Station work is approximately 
$2.1 million. 

All costs are based on 2015 dollars. 
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I. NECESSITY FOR THE PROPOSED PROJECT H 

1^ 

H. In addition to all other information required by these guidelines, ^ 
applications for approval to construct facilities and transmission lines inter- ^ 
connecting a Non Utility Generator (NUG) and a utility shall include the ® 
following information. ^ 

1. The full name of the NUG as it appears in its contract with the 
utility and the dates of the initial contract and any amendments; 

2. A description of the arrangements for financing the facilities, 
including information on the allocation of costs between the utility 
and the NUG: 

3. a. For Qualifying Facilities (QFs) certificated by 
Federal Energy Regulatory Commission (FERC) order, provide 
the QF or docket number, the dates of all certification or 
recertification orders, and the citation to FERC Reports, if 
available; 

b. For self-certificated QFs, provide a copy of the notice filed 
with the FERC; 

4. In addition to the information required in 3a or 3b, provide the 
project number and project name used by the FERC in licensing 
hydroelectric projects, also provide the dates of all orders and 
citations to FERC Reports, if available; and 

5. If the name provided in 1 above differs from the name provided in 3 
above, give a full explanation. 

Response: Not applicable. 
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I. NECESSITY FOR THE PROPOSED PROJECT £ 

H 
I. Describe the new and existing generating sources, distribution circuits or 

load centers planned to be served by all new substations, switching W 
stations and other ground facilities associated with the proposed project. ® 

Response: No new or existing generating facilities are associated with the Project. For a 
description of distribution circuits and load centers to be served by the Project, 
see Sections LA and LB. 
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II. DESCRIPTION OF THE PROPOSED PROJECT 

A. Right-of-way (ROW) 

p 
in 
p 
H 
p 
a 

a ' 1. Provide the length of the proposed corridor and viable 

Response: A description of the Proposed Route and Alternative Routes is provided 
below. See Attachment II.A.2 for a map of the Proposed Route and 
Alternative Routes. 

Proposed Route (1-66 Overhead): 

The Proposed Route is 5.1 miles long between Haymarket Junction and the 
proposed Haymarket Substation. The Proposed Route originates at the 
proposed tie-in location on the converted 230 kV Line #124 near the end of 
Gushing Road (SR 781) and extends for 5.1 miles through Prince William 
County and the Town of Haymarket, terminating at the proposed Haymarket 
Substation. It generally crosses commercially/industrially developed and 
forested land adjacent to existing transportation rights-of-way. The Proposed 
Route was developed to provide an opportunity to maximize co-location with 
existing infrastructure (1-66 and Norfolk Southern Railroad) and provides the 
shortest and most direct route to the proposed Haymarket Substation. From 
the tie-in location the route travels northwest for about 0.3 mile, crossing 1-66, 
before heading in a westerly direction for another 1.7 miles paralleling the 
north side of 1-66. This segment of the route crosses multiple on/off ramps of 
the interstate, Lee Highway, and University Boulevard. The route then 
continues heading northwest 1.9 miles following the northern side of 1-66 and 
crossing Catharpin Road (SR 676). The route then crosses 1-66 and heads in a 
southwest direction for 0.3 mile crossing James Madison Highway (U.S. 15). 
After crossing James Madison Highway (U.S. 15), the route follows the 
western side of the highway for about 0.1 mile, crosses John Marshall 
Highway (SR 55), and then continues northwest on the south side of John 
Marshall Highway for approximately 0.4 mile before heading south and 
terminating at the proposed Haymarket Substation. 

See Section II.A.7 for a discussion of two variations to the Proposed Route 
presented by the Company. 

Carver Road Alternative Route: 

The Carver Road Alternative Route is a 6.7-mile double circuit transmission 
line between Haymarket Junction and the proposed Haymarket Substation. 
The Carver Road Alternative originates at the proposed tie-in location on the 
converted 230 kV Line #124 near the end of Gushing Road and extends 6.7 
miles, terminating at the proposed Haymarket Substation. The Carver Road 
Alternative Route was developed to provide an opportunity to partially co-
locate with existing infrastructure (Norfolk Southern Railroad), and also to 

alternatives; 
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avoid crossing through the residential areas located north of Carver Road and ^ 
avoid crossing between the subdivisions of Greenhill Crossing and Somerset p 
Crossing. From the tie-in location, the route follows the same path as the ® 
Proposed Route for about 2.1 miles until it crosses Lee Highway (U.S. 29) and ^ 
various 1-66 on/off ramps. The Carver Road Alternative Route then deviates g) 
from the Proposed Route and heads southwest crossing 1-66 and generally 
paralleling the north side of Lee Highway. After crossing Daves Store Lane, 
the route follows the northern side of Daves Store Lane for 0.2 mile and then 
crosses Daves Store Lane a second time. 

The route then continues northwest for 0.2 mile crossing Daves Store Lane 
and John Marshall Highway (SR 55). From here, the route heads southwest 
for about 0.2 mile before heading northwest along the Norfolk Southern 
Railroad tracks for about 0.1 mile. The route then crosses the tracks and 
continues in a southwest direction for about 0.7 mile crossing Yountville 
Drive and Somerset Crossing Drive. The route then travels southwest for 
about 0.3 mile, crossing Carver Road and then heading in a general northwest 
direction for 0.5 for mile before crossing Old Carolina Road. From here, the 
route generally continues northwest for 0.6 mile passing through forested 
areas surrounding residences and crossing Haymarket Drive. The route then 
heads northeast for 0.2 mile before turning west for another 0.2 mile. The 
route then follows the eastern side of James Madison Highway (U.S. 15) for 
0.1 mile, crosses James Madison Highway (U.S. 15), and heads southwest for 
approximately 0.3 mile before heading northeast for about 0.2 mile and 
terminates into the proposed Haymarket Substation. 

Madison Alternative Route: 

The Madison Alternative Route is an 8.2-mile double circuit transmission line 
between Haymarket Junction and the proposed Haymarket Substation. The 
Madison Alternative Route originates at the proposed tie-in location on the 
converted 230 kV Line #124 near the end of Gushing Road and extends for 
8.2 miles, terminating at the proposed Haymarket Substation. The Madison 
Alternative Route was developed to provide an opportunity to partially co-
locate with the Norfolk Southern Railroad and also to avoid crossing near 
some of the residences along the Proposed Route. From the tie-in location, 
the route follows the same path as the Proposed Route for about 2.1 miles 
until it crosses Lee Highway (U.S. 29) and various 1-66 on/off ramps. The 
Madison Alternative Route then continues to follow the same path as the 
Carver Road Alternative Route for an additional 2.6 miles to a point on the 
south side of Carver Road before crossing Old Carolina Road. At this point, 
the Carver Road Alternative Route heads northwest to follow Carver Road, 
while the Madison Alternative Route deviates from the Carver Road 
Alternative Route and heads southwest for about 1.6 miles. This segment of 
the route crosses Old Carolina Road and Thoroughfare Road. The route then 
crosses James Madison Highway (U.S. 15) and continues northeast for 0.7 
mile following the west side of the highway and crossing Thoroughfare Road, 
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Hokie Place, and Market Ridge Boulevard. Continuing northeast, the route p 
then crosses James Madison Highway (U.S. 15) and follows the eastern side h4 

of the highway for about 0.5 mile before meeting back with the Carver Road ® 
Alternative Route just south of North Fork Broad Run. The route then follows ^ 
the same path as the Carver Road Alternative Route for the remaining 0.6 mile 0) 
and terminates at the proposed Haymarket Substation. 

1-66 Hybrid Alternative Route: 

The 1-66 Hybrid Alternative Route is a new 230 kV double circuit 
transmission line 5.3 miles in length between Haymarket Junction and the 
proposed Haymarket Substation. The 1-66 Hybrid Alternative Route 
originates at the proposed tie-in location on the converted 230 kV Line #124 
near the end of Gushing Road and extends for about 5.3 miles through Prince 
William County and the Town of Haymarket, terminating at the proposed 
Haymarket Substation. In addition to providing an opportunity to maximize 
co-location, the 1-66 Hybrid Alternative Route was developed to avoid the 
potential for visual resource impact (viewpoint along 1-66) during and after 
construction. The hybrid route would utilize both overhead and underground 
transmission facilities. From the tie-in location, the route follows the same 
path as the Proposed Route for about 2.1 miles until it crosses Lee Highway 
(U.S. 29) and various 1-66 on/off ramps. The route then crosses 1-66 where it 
reaches the transition station, where an overhead to underground transition 
would occur. The transition station is proposed to be located on the west side 
of the intersection of 1-66 and Lee Highway (U.S. 29). At this point the 1-66 
Hybrid Alternative Route (underground segment) heads northwest and 
continues along the southern side of 1-66 for 0.7 mile, crossing Catharpin 
Road (SR 676). After crossing Catharpin Road (SR 676), the route continues 
northwest, crossing 1-66, for approximately 1.2 miles following the northern 
side of 1-66. The route then crosses 1-66 and then follows the southern side of 
1-66 and associated eastbound on-ramp for about 0.4 mile. After crossing 
James Madison Highway (U.S. 15), the route meets up with the Proposed 
Route on the west side of the James Madison Highway (U.S. 15) and follows 
this route alignment for the remaining 0.6 mile before terminating at the 
proposed Haymarket Substation. 

Railroad Alternative Route: 

The Railroad Alternative Route is a new 230 kV double circuit transmission 
line 5.7 miles in length between Haymarket Junction and the proposed 
Haymarket Substation. The Railroad Alternative Route originates at the 
proposed tie-in location on the converted 230 kV Line #124 near the end of 
Gushing Road and extends for 5.7 miles through Prince William County and 
the Town of Haymarket, terminating at the proposed Haymarket Substation. 
The Railroad Alternative Route was developed to identify a potential route to 
avoid the 1-66 right-of-way and to provide an opportunity to maximize co-
location with existing infrastructure (Norfolk Southern Railroad). From the 
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tie-in location, the route follows the same path as the Proposed Route for ^ 
about 2.1 miles until it crosses Lee Highway (U.S. 29) and various 1-66 on/off p 
ramps. The Madison Alternative Route then continues to follow the same ® 
path as the Carver Road Alternative Route for an additional 1.4 miles to a ^ 
point west of the John Marshall Highway (SR 55) and Norfolk Southern 
Railroad crossings. The route then follows the southern side of the railroad 
and the northern side of North Fork Broad Run for 1.0 mile. This segment of 
the route passes through the Town of Haymarket. After crossing Jefferson 
Street (SR 625), the route crosses North Fork Broad Run and continues on the 
south side of the river for 0.3 mile before the route meets up with the Carver 
Road Alternative Route and follows it for the remaining 0.8 mile into the 
proposed Haymarket Substation. 
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II. DESCRIPTION OF THE PROPOSED PROJECT £ 
p 

A. Right-of-way (ROW) 

2. Provide a map of suitable scale showing the route of the proposed ^ 
line and its relation to: the facilities of other public utilities which 
could influence the route selection, highways, streets, parks and 
recreational areas, scenic and historic areas, schools, convalescent 
centers, hospitals, airports and other notable structures close to 
the proposed project. Indicate the existing facilities which the line 
is proposed to follow, such as existing ROW, railroad tracks, etc.; 

Response: See Attachment n.A.2. 
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H. DESCRIPTION OF THE PROPOSED PROJECT 

A. Right-of-way (ROW) 
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3. Provide a drawing(s) of the ROW cross section showing typical 
transmission line structure placements referenced to the edge of 
the right-of-way. This drawing should include: 

a. ROW width for each cross section drawing; 

b. Lateral distance between the conductors and edge of ROW; 
and 

c. Existing utility facilities on the ROW. 

Response: See Attachments n.A.3.a-f. 
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ATTACHMENT I].A.3.o. 

GAINESVILLE - Str No 535/32 

EXISTING 
LINE 535 

EXISTING 
LINE 124 

EXISTING 
LINE 569 

EXISTING 
LINE 2030 

EXISTING 
R/W 

EXISTING 
R/W 

EXISTING CONFIGURATION 

TYPICAL RIGHT OF WAY LOOKING TOWARD LOUDOUN 

TYPE OF STRUCTURE : 

FOUNDATION : 

APPROXIMATE AVERAGE HEIGHT s 

WIDTH AT CROSSARM : 

WIDTH AT BASE : 

APPROX. AVERAGE SPAN LENGTH : 

CONDUCTOR TYPE s 

RIGHT-OF-WAY WIDTH : 

APPROXIMATE LENGTH OF LINE :  

STEEL H-FRAME 

CONCRETE 

120 FEET 

90 FEET 

36 FEET 

854 FEET 

ALUMINUM 

240 FEET 

2.43 MILES 

m 
P 
P 
P 
a 

a 
0 
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ATTACHMENT II.A.3.b. 

Str No 535/32 - LOUDOUN 

n 
£ 
A 

EXISTING 
LINE 535 

EXISTING 
LINE 124 

EXISTING 
LINE 56S 

EXISTING 
LINE 2030 

<3 
3 

EXISTING 
R/W 

EXISTING 
R/W 

EXISTING CONFIGURATION 

TYPICAL RIGHT OF WAY LOOKING TOWARD LOUDOUN 

TYPE OF STRUCTURE: 

FOUNDATION : 

APPROXIMATE AVERAGE HEIGHT: 

WIDTH AT CROSSARM: 

WIDTH AT BASE: 

APPROX. AVERAGE SPAN LENGTH: 1012 FEET 

CONDUCTOR TYPE: ALUMINUM 

RIGHT OF WAY WIDTH: 240 FEET 

APPROXIMATE LENGTH OF LINE : 5.22 MILES 

LATTICE STEEL TOWER 

CONCRETE 

130 FEET 

84 FEET 

40 FEET 

39 



ATTACHMENT II.A.3.C. 

p 
m 

GAINESVILLE - HAYMARKET JUNCTION S 

a 

EXISTING EXISTING S 
LINE 535 LINE 5GS J 

PROPOSED EXISTING 
LINE 2176 LINE 2030 

37 FEET 

* 

37 FEET 

EXISTING 
R/W 

70 FEET 100 FEET 

EXISTING 
R/W 

70 FEET 

240 FEET 

PROPOSED CONFIGURATION 

TYPICAL RIGHT OF WAY LOOKING TOWARD LOUDOUN 

TYPE OF STRUCTURE : 

FOUNDATION s 

APPROXIMATE AVERAGE HEIGHT : 

WIDTH AT CROSSARM s 

WIDTH AT BASE S 

APPROX. AVERAGE SPAN LENGTH : 

CONDUCTOR TYPE : 

RIGHT-OF-WAY WIDTH s 

APPROXIMATE LENGTH OF LINE : 

STEEL 3-POLE 

CONCRETE 

120 FEET 

85 FEET 

74 FEET 

876 FEET 

ALUMINUM 

240 FEET 

0.48 MILES 
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ATTACHMENT II.A.3.d. 

HAYMARKET JUNCTION - HAYMARKET 

PROPOSED PROPOSED 
230KV CIRCUIT 230KV CIRCUIT 
(LINE -2176) (LINE • 2.169) 

1 

37'-0" 
1 

-i 
37'-0" 

EXISTING 
R/W 

EXISTING 
R/W 

50 FEET 50 FEET 

100 FEET 

PROPOSED CONFIGURATION 

TYPICAL RIGHT OF WAY LOOKING TOWARD HAYMARKET 

TYPE OF STRUCTURE: STEEL POLE 

FOUNDATION : CONCRETE 

APPROXIMATE AVERAGE HEIGHT: 112 FEET 

WIDTH AT CROSSARM: 26 FEET 

WIDTH AT BASE: . 4 FEET 

APPROX. AVERAGE SPAN LENGTH: 593 FEET 

CONDUCTOR TYPE: ALUMINUM 

RIGHT OF WAY WIDTH: 100 FEET 

APPROXIMATE LENGTH OF LINE : 5.06 MILES 
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ATTACHMENT II.A.3.o. 

HAYMARKET JUNCTION - Str No 535/32 

EXISTING 
LINE 535 

PROPOSED 
LINE 216S 

EXISTING 
R/W 

EXISTING 
LINE 563 

EXISTING 
LINE 2030 

UT 
R 
R 
p 
m 
M 
a 
m 

EXISTING 
R/W 

PROPOSED CONFIGURATION 

TYPICAL RIGHT OF WAY LOOKING TOWARD LOUDOUN 

TYPE OF STRUCTURE : 

FOUNDATION : 

APPROXIMATE AVERAGE HEIGHT s 

WIDTH AT CROSSARM : 

WIDTH AT BASE : 

APPROX. AVERAGE SPAN LENGTH : 

CONDUCTOR TYPE s 

RIGHT-OF-WAY WIDTH : 

APPROXIMATE LENGTH OF LINE : 

STEEL H-FRAME 

CONCRETE 

UR FEET 

R0 FEET 

36 FEET 

827 FEET 

ALUMINUM 

240 FEET 

2.05 MILES 
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ATTACHMENT n.A.3.r. 
B&) 

Str No 535/32 - LOUDOUN 

EXISTING 
LINE 535 

PROPOSED 
LINE 216S 

EXISTING 
LINE 56R 

EXISTING 
LINE 2030 

c=3!l 
dS 
csSj 

3 
J 
s 
ft 

EXISTING 
R/W 

EXISTING 
R/W 

100 FEET 

240 FEET 

PROPOSED CONFIGURATION 

TYPICAL RIGHT OF WAY LOOKING TOWARD LOUDOUN 

TYPE OF STRUCTURES 

FOUNDATION : 

APPROXIMATE AVERAGE HElGHTs 

WIDTH AT CROSSARM; 

WIDTH AT BASE: 

APPROX. AVERAGE SPAN LENGTH: 1012 FEET 

CONDUCTOR TYPE: ALUMINUM 

RIGHT OF WAY WIDTH: 240 FEET 

APPROXIMATE LENGTH OF LINE : 5.22 MILES 

LATTICE STEEL TOWER 

CONCRETE 

130 FEET 

84 FEET 

40 FEET 
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K 
U. DESCRIPTION OF THE PROPOSED PROJECT P 

© 
M A. Right-of-way (ROW) 

4. Detail what portions of the ROW are subject to existing easements 
and over what portions easements will be needed. 

Response: The Proposed Route, consisting of 5.1 miles of overhead facilities, is located 
adjacent to an existing interstate highway for approximately 4.5 miles and 
portions of the proposed right-of-way will be within VDOT rights-of-way by 
permit. New right-of-way on private property will require new easements. 

The Proposed Route and the Railroad, Carver, Madison and 1-66 Hybrid 
Alternative Routes utilize the same path for the first 2.2 miles, a majority of 
which encompasses VDOT rights-of-way. Additional right-of-way required 
for the Alternative Routes will be on private property and will therefore 
require new easements. If there is an opportunity to co-locate along an 
adjacent right-of-way such as a roadway, gas pipeline, railroad or existing 
transmission or distribution lines, then it may be possible for the Company to 
reduce the width of new right-of-way. 

The work involved in converting existing Line #124 from 115 kV to 230 kV 
operations is entirely within existing right-of-way and will require minimal 
ground disturbance. 
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II. DESCRIPTION OF THE PROPOSED PROJECT 

A. Right-of-way (ROW) 
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5. Detail the proposed ROW clearing methods to be used and the 
ROW restoration and maintenance practices planned for the 
proposed project; 

Response: The proposed transmission corridor will generally be 100 feet in width but 
may be narrowed in limited circumstances where required. The entire width 
of the proposed transmission corridor will need to be cleared and maintained 
for double circuit 230 kV transmission facility operation. Clearing of access 
roads will be necessary to support construction activities for the Project. For 
any such clearing, trees will be cut to no more than three inches above ground 
level. Trees located outside of the right-of-way that are tall enough to 
potentially impact the rebuilt transmission facilities, commonly referred to as 
danger trees, may also need to be removed. Danger trees will be cut to be no 
more than three inches above ground level, limbed and may remain in tree 
length where felled. Debris that is adjacent to businesses will be disposed of 
by chipping or removal. In other areas, debris may be mulched or chipped as 
practicable. Clearing will be accomplished by hand in wetland areas and 
within 100 feet of streams. Care will be taken not to leave debris in streams 
or wetland areas. Matting will be used for heavy equipment in these areas. 
Erosion control devices will be used on an ongoing basis during all clearing 
activities. 

Erosion control will be maintained, and temporary stabilization for all soil 
disturbing activities will be used until the right-of-way has been restored. 
Upon completion of the rebuild project, the Company will restore the right-of-
way utilizing site rehabilitation procedures outlined in the Company's 
General Erosion and Sedimentation Control Specifications for the 
Construction and Maintenance of Electric Transmission Lines that is 
approved annually by the Virginia Department of Environmental Quality. 
Time of year and weather conditions may affect when permanent stabilization 
takes place. 

This right-of-way will continue to be maintained on a regular cycle to prevent 
interruptions to electric service and provide ready access to the right-of-way 
in order to patrol and make emergency repairs. Periodic maintenance to 
control woody growth will consist of hand cutting, machine mowing and 
herbicide application. 
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H. DESCRIPTION OF THE PROPOSED PROJECT H-
O 

A. Right-of-way (ROW) Jg 
6) 

6. Indicate the permitted uses of the ROW; 

Response: Any non-transmission use will be permitted that: 

• is in accordance with the terms of the easement agreement for the right-of-
way; 

• is consistent with the safe maintenance and operation of the transmission 
lines; 

• will not restrict future line design flexibility; and 

• will not permanently interfere with future construction. 

Typical permitted uses, with conditions, of the rights-of-way include: 

1) Agriculture 
2) Nurseries 
3) Bicycle trails 
4) Parking lots 
5) Other utility facilities 
6) Recreational areas 
7) Roadways 
8) Fences with gates 
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H. DESCRIPTION OF THE PROPOSED PROJECT H 
a 

A. Right-of-way (ROW) ^ 

7. Describe the Company's route selection procedures. Detail 
alternative routes considered. Describe the Company's efforts in 
considering these alternatives. Detail why the proposed route was 
selected and other alternatives were rejected. 

Response: The Company's route selection for new transmission lines begins with 
creation of a study area to determine the possible extremes of routing a line 
between the point of origin and the termination point. Once a study area is 
determined, the land area is reviewed to determine if there are any existing 
rights-of-way possible with which to co-locate; these areas are considered 
routing "opportunities." This approach of co-location generally minimizes 
impacts to both the natural and human environment; is consistent with FERC 
Guideline #1, which states that existing rights-of-way should be given priority 
when adding new transmission facilities; and is consistent with §§ 56-46.1 and 
56-259 of the Code of Virginia ("Va. Code"), both of which also promote the 
use of existing rights-of-way for new transmission facilities. 

Concurrent with identifying co-location opportunities, sensitive 
environmental, political, or constructability-related features that may be 
considered routing constraints are identified in the study area. 

After opportunities and constraints are mapped, the Company identifies 
buildable alternative routes, each of which meets the objective of the Project 
as well as siting criteria identified in the Code of Virginia and included in the 
Commission's Division of Energy Regulation Guidelines of Minimum 
Requirements for Transmission Line Applications Filed Under Virginia Code 
Section 56-46.1 and The Utility Facilities Act. After the potential routes were 
identified, the Company conducted an analysis using Geographic Information 
Systems ("GIS") to quantify potential impacts associated with constraints and 
the use of opportunities for each alternative. Crossings of sensitive features 
were measured and tabulated to facilitate route comparisons. Other factors 
such as visual and construction-related impacts were assessed based on the 
Company's experience in electric transmission route selection. A proposed 
route and alternative routes were then identified based on a comparison of 
advantages and disadvantages of each route. The process considered both the 
sensitivity and extent of the constraints affected relative to each route. 

Following a preliminary quantitative assessment of route alternatives, the 
Company engaged the public, including elected officials, in discussions to 
gather feedback on the various routes. This feedback resulted in adjustments 
being made to optimize the potential routes. The alternative that maximizes 
opportunities and minimizes constraints is typically selected as the proposed 
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route. The route evaluation process is discussed in detail in the ^ 
Environmental Routing Study. ^ 

a 
For the proposed Project, early in the routing process, the Railroad Alternative © 
Route was identified by the Company as a preferred alternative that could 
meet the need and seemed to be the route that would reasonably minimize 
adverse impacts. However, on December 11, 2014, the Prince William 
County Board of County Supervisors voted to approve the conveyance of a 
property interest by the property owner, a Home Owners' Association 
("HOA") to Prince William County, rendering this alternative unable to be 
built without agreement by the County. The County has indicated to the 
Company that it will not permit an overhead transmission line to be 
constructed across its open space easement property interest as would be 
required for this routing alternative. See Attachment II.A.7.1. However, as 
the alternative route that impacts the least number of residences within 100 
feet of the centerline (0 residences), the Company is including the Railroad 
Alternative Route for Commission consideration in the event agreement with 
Prince William County can be reached. 

The Company is also presenting the following two potential adjustments to 
the Proposed Route: Jordan Lane Variation and Walmart Variation, shown in 
Attachment II.A.7.2. 

Jordan Lane Variation - In contrast to the rest of 1-66 that the Proposed Route 
parallels, approximately 675 feet of existing roadway along Jordan Lane 
within Haymarket Township was not established as VDOT right-of-way. This 
stretch of Jordan Lane near the eastern end currently remains a county road 
dedicated to the Town of Haymarket and Prince William County via Piedmont 
Mews, LLC subdivision. Dominion Virginia Power will work with these 
localities to negotiate an overhang easement within the dedicated road 
easement. However, in the event that these negotiations are unsuccessful, the 
Jordan Lane Variation would eliminate the need for the Company to obtain an 
easement from the Town of Haymarket or Prince William County. The 
Jordan Lane Variation would involve the location of one structure inside the 
proposed sound wall along 1-66. The Company does not anticipate that this 
single structure will unnecessarily burden construction or operation of the 
transmission line or impede construction or vehicle operations within the 
existing 1-66 right-of-way. This variation does not materially affect the length 
or impacts of the Proposed Route except to the extent it eliminates a crossing 
of the Jordan Lane dedicated road parcel. 

Walmart Variation - The Company is also presenting the Walmart Variation 
to limit the amount of tree removal along John Marshall Highway (SR 55) 
across the frontage of the three parcels immediately east of the proposed 
Haymarket Substation location. The Walmart Variation would deviate from 
the Proposed Route just prior to the crossing of James Madison Highway 
(U.S. 15), proceeding behind several stores in Haymarket Village Center, 
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primarily Kohl's and Walmart. The route would generally follow the property ^ 
line between the shopping center and VDOT right-of-way, adding an y 
additional 0.1 mile to the Proposed Route's length. The route would generally © 
follow the western edge of the shopping center property south with a short W 
segment extending west before crossing John Marshall Highway (SR 55) and 
entering the proposed substation site. The Walmart Variation would be 
approximately 0.1 mile longer than the Proposed Route, cross one additional 
private parcel, and have 0.4 mile of co-location (compared to 0.5 mile of the 
Proposed Route). Although tree clearing would be higher along the variation 
(4.1 acres compared to 2.0 acres), the tree clearing required for the Walmart 
Variation would be less conspicuous to local traffic. There would be no 
tangible change to cultural resource impacts due to this variation. 
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Corey A. Stewart 
Chairman 

COUNTY OF PRINCE WILLIAM 
1 County Complex Court, Prince William, Virginia 22192-9201 
(703)792-4640 Metro (703) 631-1703 cstewart@pwcgov.org 

Attachment II.A.7.1 H 
VI 
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BOARD OF COUNTY SUPERVISORS p 
Corey A. Stewart, Chairman P 
Maureen S. Caddigan, Vice Chairman 
Peter K. Candland 
John D. Jenkins 
Jeanine M. Lawson 
Michael C. May 
Martin E. Nohe 
Frank J. Principi 

M 
a 
<s> 

September 2, 2015 

Mr. Thomas F. Farrell II 
Chairman, President and Chief Executive Officer 
Dominion Virginia Power 
120 Tredegar Street 
Richmond, VA 23219 

i 

Dear Mr. Farrell, 

During the August 4th Prince William Board of County Supervisors (BOCS) meeting, I made a 

directive to staff to draft a letter to be sent to the State Corporation Commission (SCC) infotming them 

that the BOCS has every intention of defending any County property even if Dominion attempted to 

take it through eminent domain. I am informing you of this because I would like to give you notice 

before you file your application with the SCC that the Prince William BOCS plans to vigorously defend 

the Open-Space Easement that would be impacted by the proposed "Raihoad Route." 

In Dominion Power's most recent update of studied routes, Dominion removed several other possible 

routes for a multitude of reasons, which included historic and government property. Stated another 

way, Dominion took other routes off the proposed filing precisely because those routes implicated 

government properties and/or properties subject to easements. But it did not remove the "Railroad 

Route," which includes property subject to an Open-Space Easement granted by the owner to the Board 

of County Supervisors. The Prince William Board of County Supervisors would like to urge Dominion 

to remove this as a possible route prior to submitting your application with the SCC. 

An Equal Opportunity Employer 
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Letter to Thomas Farrell - page two 

I would also like to reiterate our stance on the proposed Haymarket 230kV Line and Substation Project. 

The only route that the Prince William BOCS supports is the 1-66 Hybrid Alternative. Thank you for 

your attention to this matter. 

CC: Prince William Board of County Supervisors 

Deborah T. Johnson, Dominion Virginia Power, Manager- Regional, State, and Local Affairs 

An Equal Opportunity Employer 
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n. DESCRIPTION OF THE PROPOSED PROJECT ^ 
a 

A. Right-of-way (ROW) ^ 

8. Indicate how the construction of this transmission line complies 
with "Guidelines for the Protection of Natural, Historic, Scenic, 
and Recreational Values in the Design and Location of Rights-of-
Way and Transmission Facilities" adopted by the Federal Power 
Commission in Order No. 414 issued November 27,1970, and now 
applied by the Federal Energy Regulatory Commission. These 
guidelines may be found in Volume 44 of the Federal Power 
Commission Reports, page 1,491, or Volume 35 of the Federal 
Register, page 18,585 (December 8, 1970). Copies of the 
Guidelines may also be obtained from the Office of Public 
Information, Federal Energy Regulatory Commission, 
Washington, D.C. 20426. For reference purposes a copy of the 
guidelines is included. 

Response: The FERC guidelines are a tool routinely used by the Company in routing its 
transmission line projects. 

The Company utilized FERC Guideline #1 (existing rights-of-way should be 
given priority when adding additional facilities) by locating the Proposed 
Route parallel to various road rights-of-way (including 1-66, University 
Boulevard, and U.S. 15) for about 4.5 miles. 

Consistent with FERC Guideline #2, no National Register sites or landmarks 
are crossed by the Proposed Route or Alternative Routes. 

FERC Guideline #4 encourages early contact with Government agencies, 
State agencies, or private organizations when transmission rights-of-way cross 
areas of land managed by such agencies. The Company has communicated 
with a number of local, state and federal agencies prior to filing this 
application (see Section III.B and the DEQ Supplement). 

The Company follows FERC construction methods on a site specific basis for 
typical construction projects (Guidelines #8, 10, 11, 15, 16, 18 and 22). 

The Company also utilizes FERC guidelines in the clearing of rights-of-way, 
constructing facilities and maintaining rights-of-way after construction. 
Moreover, secondary uses of rights-of-way that are consistent with the safe 
maintenance and operation of facilities are permitted. 

53 



p 
yi 
H1 

t* 

II. DESCRIPTION OF THE PROPOSED PROJECT ^ <3 

A. Right-of-way (ROW) @ 
m 

9. a. Detail counties and localities through which the line will 
pass. If any portion of the line will be located outside of the 
applicant's certificated service area: (1) advise of each electric 
utility affected; (2) whether any affected electric utility objects to 
such construction and (3) the length of line(s) proposed to be 
located in the service area of an electric utility other than the 
applicant; 

b. Provide three (3) copies of the Virginia Department of 
Transportation "General Highway Map" of each county and city 
through which the line will pass. On the maps show the proposed 
line and all previously approved and certificated facilities of the 
applicant. Also where the line will be located outside of the 
applicant's certificated service area; show the boundaries between 
the applicant and each affected electric utility. On each map 
showing the line outside of the applicant's certificated service area, 
have the appropriate individual of the affected electric utility sign 
if his/her company is not opposed to the proposed construction. 

Response: a. The Proposed Route, 1-66 Hybrid and Railroad Alternatives are 
located in Prince William County and the Town of Haymarket limits. 
Carver and Madison Alternative Routes are located entirely within 
Prince William County limits. Line #124 to be converted as part of the 
Project is located entirely within NOVEC's service territory in Prince 
William and Loudoun Counties.16 Line #124 has a length of 9.2 miles 
in Prince William County and 0.4 mile in Loudoun County. 

The length (miles) of the Proposed and Alternative Routes (excluding 
the conversion of Line #124) located in the Company's and in 
NOVEC's service territories are as follows: 

Dominion Virginia Power NOVEC 

Proposed Route 4.5 miles in Pr William 0.6 mile in Pr William 

Carver Alternative Route 4.1 miles in Pr William 2.6 miles in Pr William 

Madison Alternative Route 4.1 miles in Pr William 4.1 miles in Pr William 

1-66 Hybrid Alternative Route 4.7 miles in Pr William 0.6 mile in Pr William 

Railroad Alternative Route 4.4 miles in Pr William 1.3 miles in Pr William 

16 The conversion of Line #124 involves minimal ground disturbance activities described in Section I.D. 
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NOVEC does not object to construction of a Dominion Virginia Power I"4 

line in their service territory. ® 

a 
b. Three copies of the Virginia Department of Transportation "General Q) 

Highway Map" of Prince William County and Loudoun County are 
marked as required and filed with the Application in this case. 
Attachments n.A.9.b.l and n.A.9.b.2 are reduced copies of those 
maps. 
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H. DESCRIPTION OF THE PROPOSED PROJECT 

B. Line Design and Operational Features 

R 
W 
R 
R 
p 
a 

a 

1. Detail number of circuits and their design voltage and transfer 
capabilities. 

Response: The Project will include converting existing 115 kV Line #124 between 
Gainesville Substation and Loudoun Station to 230 kV operation and then 
looping the converted line in and out of the proposed Haymarket Substation. 
This will result in a Gainesville-Haymarket 230 kV Line #2176 with a transfer 
capability of 1047 MVA and a Haymarket-Loudoun 230 kV Line #2169 with 
a transfer capability of 1047 MVA. 

Between Haymarket Junction and Haymarket Substation, the two proposed 
230 kV circuits will each have a transfer capability of 1225 MVA. 

Between Gainesville Substation and Haymarket Junction, the converted 230 
kV line will have a transfer capability of 1047 MVA. 

Between Haymarket Junction and Loudoun Station, the converted 230 kV line 
will have a transfer capability of 1047 MVA. 
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IL DESCRIPTION OF THE PROPOSED PROJECT 

B. Line Design and Operational Features 
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2. Detail number, size(s), type(s), and typical configurations of 
conductors; 

Response: Between Haymarket Junction and Haymarket Substation, the two proposed 
230 kV circuits will each have three twin-bundled 795 ACSR 26/7 phase 
conductors arranged vertically as shown in Attachment n.A.3.d. 

Between Gainesville Substation and Haymarket Junction the existing twin-
bundled 636 ACSR 24/7 is arranged horizontally as shown in Attachment 
n.A.3.c. 

Between Haymarket Junction and Loudoun Station, the existing twin-bundled 
636 ACSR 24/7 is arranged horizontally as shown in Attachments n.A.3.e and 
f. 
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11. DESCRIPTION OF THE PROPOSED PROJECT 

B. Line Design and Operational Features 

3. With regard to the proposed supporting structures over each 
portion of the ROW provide: 

a. types of structures; 

b. length of ROW with each type of structure; 

c. material for typical structure (steel, oxidizing steel, etc.); 

d. foundation material; 

e. width at cross arms of typical structure; 

f. width at base of typical structures; 

g. typical span length; 

h. approximate average heights of structures; 

i. a schematic drawing of each typical structure; and 

j. minimum conductor-to-ground clearance under 
maximum operating conditions 

Company Proposed Route 

Response: Attachment n.A.3.c 
a. Structure type — Steel 3-Pole 

b. ROW length — approximately 0.48 mile 

c. Structure material — Galvanized Steel 

d. Foundation material — Concrete 

e. Cross arm width of typical structure — 85 feet 

f. Base width of typical structure — 74 feet 

g. Average span length — 876 feet 

h. Approximate average structure height — 120 feet 

i. Typical structure — see Attachment n.A.3.c 

j. Minimum clearance over ground — 22.5 feet 

Attachment n.A.3.d 
a. Structure type — Steel Pole 

b. ROW length — approximately 5.06 miles 

c. Structure material — Galvanized Steel 
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d. Foundation material — Concrete 

e. Cross arm width of typical structure — 26 feet 

f. Base width of typical structure — 4 feet 

g. Average span length — 593 feet 

h. Approximate average structure height — 112 feet 

i. Typical structure — see Attachment HA.B.d 

j. Minimum clearance over ground — 22.5 feet 

Attachment n.A.3.e 
a. Structure type — Steel H-Frame 

b. ROW length — approximately 2.05 miles 

c. Structure material — Galvanized Steel 

d. Foundation material — Concrete 

e. Cross arm width of typical structure — 90 feet 

f. Base width of typical structure — 36 feet 

g. Average span length — 827 feet 

h. Approximate average structure height — 119 feet 

i. Typical structure — see Attachment n.A.3.e 

j. Minimum clearance over ground — 22.5 feet 

Attachment n.A.3.f | 

a. Structure type — Lattice Steel Tower 

b. ROW length — approximately 5.22 miles 

c. Structure material — Galvanized Steel 

d. Foundation material — Concrete 

e. Cross arm width of typical structure — 84 feet 

f. Base width of typical structure — 40 feet 

g. Average span length — 1012 feet 

h. Approximate average structure height — 130 feet 

i. Typical structure — see Attachment n.A.3.f 

j. Minimum clearance over ground — 22.5 feet 
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H. DESCRIPTION OF THE PROPOSED PROJECT P 
© 

B. Line Design and Operational Features 

4. Describe why the proposed structure type(s) was selected for this 
line. 

Response: The proposed structure will allow the installation of two 230 kV circuits in the 
proposed 100-foot right-of-way. The single shaft steel pole will minimize the 
footprint of the structure. 

a 
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